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1. Introduction 
 
On 29 June 2011 the Australian Competition and Consumer Commission (ACCC) 
accepted an access undertaking from Australian Rail Track Corporation (ARTC) 
in  relation  to  the  Hunter  Valley  rail  network.  The  present  note  examines  the 
process by which  the  content of  the undertaking evolved over  time,  leading  to 
the  ACCC’s  ultimate  decision  to  approve  it.  Rather  than  the  ACCC  taking  its 
decision simply on  the basis of evidence and views submitted by ARTC and  its 
customers, the ACCC encouraged the parties to discuss and negotiate the detail of 
the undertaking. At the final stage the parties were indeed able to resolve their 
differences  and  put  an  agreed  undertaking  to  the  ACCC.  This  undertaking 
differed in certain critical respects from the ACCC’s previously indicated stance, 
but the ACCC nonetheless deemed it appropriate to accept.  
 
The  regulatory  process  thus  had  elements  of  a  negotiated  settlement,  as 
observed in various other jurisdictions around the world. The aim of this paper 
is  to  describe  and  discuss  how  the  process  worked,  with  a  view  to  adding  to 
understanding  of  the  circumstances  under  which  negotiated  settlements  can 
work effectively, and the differences that settlements can make. 
 
 
2. Industry context 
 
ARTC  is an Australian Government‐owned corporation, established  in 1998  for 
the purpose of managing and providing access  to  the Australian  Interstate Rail 
Network.  It  was  established  in  the  context  of  National  Competition  Policy 
reforms  introduced  in  Australia  in  the  mid‐1990s  which  sought  in  part  to 
introduce competition into previously non‐contestable markets. In infrastructure 
industries this involved separating the potentially competitive services from the 
natural  monopoly  ones,  and  introducing  access  arrangements  for  essential 
inputs  and  bottleneck  services.  Rail  was  part  of  this  reform  program,  and 
separation  occurred  between  the monopoly  ‘below‐rail’  service  (provision  and 
management  of  the  rails  and  other  railroad  infrastructure)  and  the  potentially 
contestable ‘above‐rail’ train services (such as haulage provided by locomotives 
and  rolling  stock).  1  ARTC  provides  ‘below‐rail’  track  access  services  but  not 
‘above rail’ services. 
 
The  Hunter  Valley  rail  network  is  located  in  eastern  New  South  Wales.  It  is 
predominantly used to transport coal from mines in the Hunter Valley region to 
the Port of Newcastle  for export. Approximately 16  coal producers have either 
existing or planned operations in the region, and it has been estimated that the 
coal  shipped  on  the  network  equates  to  around  $9  billion  worth  of  export 
earnings per annum. The rail network is also used by non‐coal traffic, including 
general and bulk freight services (such as grain) and passenger services. It is also 
                                                 
1 Everett (2006) provides a somewhat critical review of deregulation and rail reform in Australia. 
For recent discussion of regulatory design in a railway network characterised by such upstream 
and downstream separation, see De Fraja et al (2011). 
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used  to  ship  coal  from  the  region’s  mines  to  major  domestic  (i.e.  Australian) 
customers, such as power stations. 
 
ARTC  manages  the  Hunter  Valley  rail  network  under  a  lease  with  the  State 
Government of New South Wales. The  lease was entered on 4 September 2004 
and  is  for  60  years,  and  includes  a  requirement  that  ARTC  submit  an  access 
undertaking  to  the  ACCC.  Prior  to  the  ACCC  accepting  an  undertaking  in  June 
2011,  the  network was  regulated  under  an  access  regime  administered  by  the 
NSW Independent Pricing and Regulatory Tribunal (IPART). As a consequence of 
the decision to accept the June 2011 HVAU, access regulation is now governed by 
the ACCC. 2 
 
The ACCC’s assessment of the HVAU occurred in the context of attempts by coal 
industry participants to implement a ‘long term solution’ to capacity constraints 
that  had  adversely  impacted  the  performance  of  the  Hunter  Valley  coal  chain 
over  a  number  of  years.  Inefficiencies  in  supply  chain  coordination  had 
contributed  to  significant  ship  queues  and demurrage  costs  for  coal  producers 
seeking  to  satisfy  the  increased  international  demand  for  coal  associated with 
the mining boom.3  
 
An  independent  review  of  coal  chain  performance  (the  ‘Greiner  Review’) 
recommended a number of  reforms  to  address  the  constraints. These  included 
changes  to  capacity management  arrangements  at  the  export  terminals  at  the 
Port  of  Newcastle,  and  the  introduction  of  an  ability  for  coal  producers  to 
contract directly with ARTC for rail access rights (which would then be exercised 
via  a  rail  operator).  These  and  other  measures  would  help  the  producers 
coordinate logistics across the whole supply chain, and also facilitate  long term 
contracting  to  underpin  investment  in  new  capacity.  The  direct  contracting 
model  in  particular  was  a  notable  departure  from  the  traditional  contract 
structure whereby a  track access provider would contract with a  rail operator, 
who would then contract with end customers such as the coal producers.4  
 
Prior to the HVAU the ACCC had played a role in facilitating the objectives of the 
coal industry’s ‘long term solution.’ In December 2009 the ACCC had ‘authorised’ 
capacity management arrangements at  the export coal  loading  terminals at  the 
Port  of  Newcastle.  The  ACCC’s  assessment  of  ARTC’s  access  undertaking 
complemented this earlier process, and the aligned interaction between the rail 
network  access  undertaking  and  the  authorised  capacity  arrangements  at  the 
port was a key issue in the ACCC’s assessment.  
 
 
 
 
 
                                                 
2 Cf ACCC, Decision In relation to Australian Rail Track Corporation’s Hunter Valley Rail Network 
Undertaking, 29 June 2011, s 1.1.1, pp 5‐6. 
3 ACCC, Australian Rail Track Corporation Ltd Hunter Valley Coal Network Access Undertaking 
Draft Decision, 5 March 2010, s 3.3.1, pp 41‐47. 
4 ACCC, 29 June 2011, s 5.2.2, p. 40. 
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3. The legal test for assessment 
 
Part IIIA of the Competition and Consumer Act 2010 contains the ‘National Access 
Regime’,  a  legislative  scheme  by  which  parties  may  seek  access  to  services 
provided by significant  infrastructure  facilities. One access pathway under Part 
IIIA is the ‘access undertaking’, which a service provider may put forward to the 
ACCC and which, if accepted, sets the terms of access third parties may obtain. In 
the present case, ARTC was required, pursuant to an obligation in the lease of the 
Hunter  Valley  network,  to  put  forward  an  access  undertaking  for  the  ACCC’s 
consideration.5 
 
Under  Part  IIIA,  the  ACCC  may  accept  an  access  undertaking  if  it  thinks  it 
appropriate to do so, having regard to (in summary): 
- promoting the economically efficient operation of, use of and investment 
in the infrastructure, thereby promoting effective competition; 
- the  principles  that  access  prices  should  generate  revenues  to  cover 
efficient  costs,  and  include  a  return  on  investment  commensurate with 
the risks involved; 
- the legitimate business interests of the access provider; 
- the public interest, including in competitive markets;  
- the interests of potential accessors of the service; and 
- any other matter the ACCC thinks is relevant.6 
 
 
4. The accepted undertaking 
 
The  HVAU  accepted  by  the  ACCC  in  June  2011  is  a  detailed  and  complex 
document, running to 270 pages. It includes:  
 
 a  process  for  parties  to  apply  to  ARTC  for  access,  negotiate  an  access 
agreement  and,  in  the  event  of  a  dispute,  have  recourse  to  binding  ACCC 
arbitration; 
 an  indicative access  contract, which  the parties may either  take up without 
modification or use as the basis for negotiation; 
 a revenue cap and pricing methodologies to regulate ARTC’s access prices;  
 liability  and  performance  incentive  measures  with  implications  for  both 
ARTC and access seekers; 
 protocols  regulating management of  capacity on  the  rail network,  including 
provisions  designed  to  facilitate  alignment  of  capacity  management  across 
the Hunter Valley coal chain; and 
 processes for the investment in and creation of additional network capacity. 
 
The HVAU has a term of five years.  
 
                                                 
5  Australian  Rail  Track  Corporation  Ltd, Hunter Valley Access Undertaking  2009  – Explanatory 
Guide  (Submission  to  Australian  Competition  and  Consumer  Commission,  13  May  2009) 
http://www.accc.gov.au/content/index.phtml/itemId/917837 at 16 July 2011, 13. 
6 Competition and Consumer Act 2010 s 44ZZA(3). 
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5. The substantive issues and the agreed solutions 
 
The  appropriate  cost  of  capital  to  include  in  the  ‘building  block’  calculation  of 
allowed  revenues,  the  duration  of  the  initial  agreement,  and  the  nature  of  the 
transitional arrangements, were important issues that are discussed later in this 
paper.  In  order  to  indicate  the  commonality  of  the  situation  to  that  of  other 
network infrastructure situations, including electricity, natural gas, airports, etc., 
it may be helpful to say a little more about three of the other major substantive 
issues that the parties had to address, and the solutions that they agreed.  
 
1. How  to  ensure  that  the  management  of  existing  capacity  and  the 
investment  in  new  capacity  would  be  conducive  to  ‘supply  chain 
alignment’,  that  is,  end‐to‐end  efficiency  of  the whole  coal  supply  chain 
comprising coal mines, below‐rail, above‐rail and ports? 
 
Coal  producers  wished  to  see  efficient  operation  and  investment  in  the  rail 
network  in  coordination  with  mine  and  port  operation  and  expansion.  ARTC 
recognised  these  objectives  but  sought  sufficient  flexibility  to  manage  its 
commercial operations.  
 
Operational issues considered and ultimately addressed in the HVAU include: 
 the  accurate  calculation  of  available  network  capacity,  including  the 
development  of  ‘System  Assumptions’  to  ensure  rail  capacity  aligned  with 
port terminal capacity; 
 protocols for addressing shortfalls of capacity and for resumption of unused 
capacity; and 
 a system for trading capacity between network users.    
 
As regards new investment, the HVAU provides that ARTC may propose and fund 
capital projects, but  there  is a customer engagement process,  the  ‘Rail Capacity 
Group’, by which capital projects must be endorsed by users in order to proceed. 
If  users  do  not  endorse  a  particular  project,  ARTC  may  seek  the  ACCC’s 
assessment  of whether  it  is  ‘prudent’  and  appropriate  to  proceed with. On  the 
other hand, if users seek a particular project but ARTC is unwilling to fund it, the 
HVAU sets out a  ‘user‐funding’ process by which users may pay for the project, 
and where ARTC is effectively obliged to undertake construction, subject to the 
project meeting certain safety and technical requirements.  
2. How to set prices to ensure that ARTC made efficient use of its network, 
and how much flexibility to provide for the recovery of the costs of new 
investment?  
 
Pricing under the HVAU is by reference to ‘Indicative Services’, which at the time 
of  acceptance  reflected  the  most  common  train  configurations  used  on  the 
Hunter  Valley  network.  In  order  to  promote  efficient  use  of  the  network, 
stakeholders  sought  to  have  the  Indicative  Services  defined  (and  hence  prices 
set) by reference to the most efficient train configuration that could conceivably 
be run on the network. The HVAU includes processes to incorporate prices set by 
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reference  to  the  efficient  configuration,  once  it  is  determined  by  ARTC  and 
industry, as well as grandfathering provisions to smooth the transition. 
 
The  model  also  allows  ARTC  to  under‐recover  its  costs  in  relation  to  certain 
parts of the network for a preliminary period, and then to recover the relevant 
shortfall  at  a  later  date,  a  mechanism  referred  to  as  ‘loss  capitalisation.’  The 
intent  of  this  approach  is  to  facilitate new  investment  in  assets where  there  is 
limited  initial  demand,  by  recoupment  of  full  revenues  when  demand  has 
increased.  (The  ACCC  cautiously  accepted  this  device,  noting  its  novelty  and 
limiting  its  application  to  only  part  of  ARTC’s  network where  new  investment 
was likely to occur and where demand was initially likely to be low.) 
 
3. How to ensure that ARTC would meet its obligations under the 
agreement? 
 
The  HVAU  incorporates  a  complex  set  of  arrangements  governing  ARTC’s 
liability  for  performing  its  obligations.  These  include  contractual  provisions  in 
the  access  agreements,  provision  for  ARTC  to  report  against  key  performance 
indicators  and  to  develop  incentives  to  improve  performance,  as  well  as  a 
mechanism known as the ‘true‐up test’ by which ARTC would pay a rebate in the 
event  that  capacity  on  the  network  was  not  made  available.  The  HVAU  also 
includes  detailed  processes  and  binding  timelines  for  ARTC  to  develop  and 
implement performance incentives.    
 
The ACCC noted that these features all contributed to the extent to which ARTC 
was  incentivised  to  operate  the  network  efficiently.  The  ACCC  considered  the 
liability  and  performance  arrangements  holistically,  and  ultimately  gave 
qualified  approval.  The  ACCC  noted  that  the  true‐up  test  was  a  complex  and 
novel  device,  and  that  if  practical  experience  did  not  demonstrate  it  to  be 
effective, the ACCC might require different arrangements in future.  
 
 
6. The sequence of draft undertakings 
 
From mid‐2008  to  early  2009  ARTC  developed  successive  drafts  of  an  access 
undertaking in consultation with industry participants, including coal producers 
and rail operators. On 22 April 2009 ARTC submitted a draft HVAU to the ACCC. 
This  initiated  a  formal  statutory  assessment  process  including  public 
consultation.  ARTC  provided  relevant  pricing  information  (indicative  access 
charges) on 13 October 2009. 
 
On  23  February  2010  the  ACCC  released  a  Position  Paper  setting  out  its 
preliminary views on  the non‐price aspects of  the April document. On 5 March 
2010  the ACCC  issued a  full Draft Decision  in which  it outlined  its preliminary 
view  that  it would  reject  the  April  2009 HVAU.  It  also  indicated modifications 
that would enable it to accept the undertaking.  
 
ARTC withdrew  its  draft  undertaking,  engaged  in  discussions with  ACCC  staff, 
and  submitted  a  revised  access  undertaking  on  7  September  2010.  The  ACCC 
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consulted  on  this  revised  draft,  and  in  response  to  numerous  requests  from 
stakeholders  agreed  to  extend  the  consultation  period  from  three  and  a  half 
weeks to five and a half weeks. The ACCC issued a second Position Paper on 21 
December 2010, indicating that, while the September 2010 HVAU represented an 
advance on  the April 2009 version,  further changes would be necessary before 
the ACCC could accept it. 
 
ARTC had further discussions with ACCC staff. On 7 April 2011 ARTC provided a 
further revised (third) undertaking that sought to implement the views in ACCC’s  
December 2010 Position Paper. The ACCC then engaged in a formal consultation 
process,  seeking  views  of  interested  parties  on  the  extent  to  which  this  third 
version  of  the  HVAU  appropriately  implemented  the  ACCC’s  December  2010 
views. Responses were due by 11 May 2011.  
 
After discussions with stakeholders, ARTC offered a further package of revisions 
that  it  claimed  addressed  their  concerns.  It  understood  that,  in  return,  they 
would  accept  the April HVAU  including ARTC’s  proposed  rate  of  return.  These 
revisions were circulated to stakeholders and posted on the ACCC website on 18 
May 2011. Given these developments, the ACCC continued to accept submissions 
beyond  the  original  deadline  date.  After  yet  more  discussions,  ARTC  lodged  a 
correspondingly  revised  (fourth)  version  of  the HVAU on 23  June 2011, which 
the ACCC accepted on 29 June. 
 
 
7. Negotiations and the settlement 
 
The interested parties – ARTC, coal producers and other users – submitted their 
views  to  ACCC  throughout  the  assessment  process.  The  ACCC  repeatedly 
encouraged the parties to discuss and negotiate with each other. Where this did 
take place,  there was  initially  limited success.  (ARTC says  that  this understates 
the amount of discussion with stakeholders and the extent of amendments that 
were agreed with them throughout the process.) 
 
After  ARTC’s  third  undertaking  of  7  April  2011,  ARTC  and  the  NSW Minerals 
Council  (NSWMC),  a  representative  body  for  the  existing  coal  producers  using 
the  Hunter  Valley  rail  network,  began  to  engage  more  constructively.  The 
revisions that ARTC posted on 18 May 2011 were a first reflection of this. A letter 
from the NSWMC on 20 May 2011 identified seven (or ten) outstanding issues.7 
The  letter  also  indicated  that  if  ARTC  did  not  incorporate  NSWMC’s  proposed 
amendments,  then NSWMC would  only  accept  the  revised HVAU  if  the  rate  of 
return  did  not  exceed  the  ACCC’s  proposed  8.57%,  but  that  if  ARTC  agreed  to 
NSWMC’s approach then NSWMC would not object to a higher rate of return as 
proposed by ARTC.  
 
                                                 
7  NSWMC,  Letter  to  the  ACCC  on  ARTC  Hunter  Valley  Rail  Network  Access  Undertaking  – 
Attachment  2  –  Issues  List,  14  May  2011.  Section  3  and  appendix  2  of  the  letter  list  seven 
outstanding issues, but issues numbered 1, 2 and 4 each include two items, hence a total of ten. 
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Negotiations  between  the  parties  then  reduced  the  outstanding  differences  to 
four critical issues. In simple terms, these were as follows: 
1) Term of undertaking: ARTC was proposing a 10 year term, to give it and 
the  industry  a  longer  period  of  certainty.  The  NSWMC  was  initially 
comfortable  with  a  10  year  term,  but  became  unsure  how  the 
arrangements would work  and more  concerned  about  lock‐in,  and  later 
argued for 5 years. 
2) Transition plan: Proposed arrangements were quite different  from what 
had  happened  before.  For  example,  previous  arrangements  had  not 
involved coal producers contracting directly with the railroad. ARTC was 
to set out a transition plan in a  letter, but views differed as to what that 
plan should contain. 
3) System  Assumptions:  The  coal  producers  wanted  calculations  of  rail 
capacities  to  be  based  on  common  assumptions  applicable  across  the 
whole  supply  chain,  and which would match  rail  capacity with  recently 
agreed  port  capacities.  ARTC  was  not  prepared  to  have  System 
Assumptions  imposed  upon  it  by  another  party,  when  ARTC’s 
performance would  be measured,  and  financial  penalties  applied,  based 
on those System Assumptions.  
4) Rate of return: ARTC was seeking a higher rate of return (originally over 
10%  real  pre‐tax WACC,  later  9.16%  and  by  this  time  9.10%)  than  the 
return that the ACCC had set out (originally 7%, then 8.57% in its second 
Position Paper). 
 
On 13 June 2011, the NSWMC advised the ACCC that, although ARTC had not yet 
addressed all its concerns, if appropriate changes were made to address the first 
three  points  then  it  would  not  object  to  the  rate  of  return  for  ARTC  that  the 
company was seeking.8   
 
On  this  basis,  ARTC  accepted  the  NSWMC’s  three  points.  Its  June  2011  HVAU 
reflected this agreement: the term was reduced to 5 years, a transition plan was 
settled,  a  (finely  balanced)  compromise  position  was  reached  on  the  System 
Assumptions issue, and the rate of return was left at 9.1%. 
 
 
8. ACCC acceptance 
 
During  the  final negotiations, ACCC  staff had  indicated  to ARTC  that  an agreed 
outcome,  including  the  proposed  higher  rate  of  return, might  be  acceptable  to 
the Commission, provided that other (non‐export coal) users would not be worse 
off.  Nevertheless,  the ACCC had  to  consider  this  agreement  very  carefully.  The 
Commission had expressed reservations about a ten year term of undertaking, so 
the proposed  five year  term was acceptable  to  it. The now‐proposed  transition 
plan  and  system  assumptions  were  not  inconsistent  with  what  the  ACCC  had 
previously said, though it seems unlikely that the ACCC would have felt justified 
                                                 
8 NSWMC, Letter to the ACCC on ARTC Hunter Valley Rail Network Access Undertaking, 13 June 
2011. 
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in imposing them on ARTC. 9 However, the ACCC had already “arrived at a view 
on an appropriate rate of return”, using “a standard regulatory approach”. How 
could it justify allowing a higher return? It argued that the negotiated settlement 
made all the difference: 
 
“However, the endorsement of ARTC’s higher proposed rate of return by 
the majority of  access  seekers  in  this  context  is  an  important  additional 
consideration, as  it essentially  reflects an agreement between ARTC and 
the largest group of users of the network. The ‘premium’ proposed to the 
ACCC’s  view  on  the  rate  of  return  also  does  not  of  itself  appear 
unreasonable or excessive, as  it reflects  that ARTC has  in  turn agreed to 
assume additional obligations. While the financial analysis outlined above 
provides a proxy  for what would be an efficient  return  in a  competitive 
environment, in this case the agreement between ARTC and users adds an 
empirical  dimension,  in  part  reflecting  a  commercial  agreement.  The 
ACCC considers  this  to be a beneficial  contribution  to  the  rate of  return 
assessment.” (s 5.3.4 p 48) 
 
The ACCC nonetheless noted that agreement of the parties would not necessarily 
have  been  sufficient  on  its  own,  and  that  issues  of  market  power  and  the 
interests of consumers were also relevant: 
 
“It  is  important  to  emphasise  though  that  had  the  ACCC  not  previously 
conducted  its  own  analysis  of  the  rate  of  return,  it  would  have  had 
reservations with merely accepting an  ‘agreed’ position, as  it  is not  true 
that  in  all  circumstances  an  agreed  rate  of  return  between  an  access 
provider and a group of access seekers will be appropriate to accept. For 
example,  an  agreed  rate  of  return  may  not  necessarily  promote  the 
efficiency  and  competition objectives  of  Part  IIIA,  the public  interest,  or 
the  interests  of  all  access  seekers  if,  for  instance,  it  would  merely 
exemplify  an  exercise  of  market  power  by  the  access  provider,  or  be 
passed through as significant price increases for downstream consumers.” 
(s 5.3.4 p 49) 
 
 
9. Interests of other parties 
 
The  agreement  was  negotiated  between  ARTC  and  NSWMC,  with  the  latter  in 
essence  representing  the  major  (incumbent)  coal  producers  who  were  coal 
exporters. The ACCC concluded that the agreement would promote the efficient 
use of the Hunter Valley rail network, and facilitate alignment between elements 
of the Hunter Valley export supply chain, and thereby promote the objectives of 
                                                 
9  “  …  the  ACCC  recognises  that  there may  be  points  at which  the  regime  created  by  Part  IIIA 
cannot oblige the ARTC to go further. This does not, however, prevent the ACCC from accepting 
the  June 2011 HVAU, which  incorporates  further  revisions  to promote  supply  chain  alignment 
that ARTC has chosen to put forward following discussions with  industry.” ACCC, 29 June 2011, 
para 1.2.3.4 pp 16‐17. 
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‘the  long‐term  solution’.  These  coal  producers  accounted  for  93%  of  ARTC’s 
volume and 99% of its revenue.10  
 
What about other users of the network, who included those transporting coal to 
domestic locations, potential new entrants, non‐coal users, and the operators of 
the above‐rail services? 
 
During  the  assessment  of  the  drafts  of  the  HVAU  the  ACCC  contacted  all 
potentially  interested  parties  and  took  their  views.  Domestic  coal  users  raised 
concerns  following  the  ACCC’s  Draft  Decision  in  March  2010,  and  ARTC 
responded  with  revisions  to  the  HVAU  to  accommodate  their  circumstances; 
these changes were acknowledged as appropriate by the ACCC in  its December 
2010 Position Paper. The ACCC and ARTC responded similarly to concerns raised 
by coal producers contemplating entry to the Hunter Valley industry.  
 
Non‐coal  users made  submissions  during  the  ACCC’s  public  consultations  that 
led  to  changes  in  subsequent  drafts  of  the HVAU.  The  ACCC  said  in  December 
2010  that  nothing  in  the  then‐proposed  undertaking  should  operate  to 
circumvent  ARTC’s  statutory  obligation  to  prioritise  passenger  services. 
Although  there  was  no  standard  access  agreement  for  non‐coal  traffic  per  se, 
ARTC  undertook  to  offer  an  appropriately  amended  version  of  the  standard 
agreement  for  access  to  its  interstate  network.  Non‐coal  applicants  were  also 
able to seek arbitration in the event of a dispute over access terms, and the ACCC 
considered that these factors contributed appropriate levels of certainty for non‐
coal  users.  Moreover,  at  the  end  of  the  process  ARTC  affirmed  that  “non‐coal 
users will not have pricing adjusted as a result of  the agreed  rate of return”. (s 
4.4.1.5 p 36) 
 
Contentious  issues around access pricing were the subject of significant debate 
with the incumbent above‐rail operators, particularly as the outcome would have 
commercial and competitive implications for them. With the coal producers now 
able  to  negotiate  access  rights  directly  with  ARTC,  the  above‐rail  operators 
would face a changed commercial environment once the HVAU was put in place. 
The resolution of these contentious issues involved elements developed by ARTC 
and coal producers, but more elements on which the ACCC had expressed a view. 
Rail operators remained concerned that ARTC did not negotiate adequately with 
them,  and  felt  that  the  position  accepted  by  the  ACCC  was  inappropriate  and 
likely  to  lead  to  inefficiencies.  The  HVAU  in  fact  incorporated  an  ‘interim’ 
position  on  access  pricing  and  included  processes  to  resolve  these  issues  at  a 
later  date.  The  ACCC  accepted  this  staged  approach  partly  in  recognition  of 
commitments  that  ARTC  and  other  parties  had made  based  on  earlier  pricing 
(and a consequent desire  for a  transition period  to  the new prices),  and partly 
because  of  the  need  for  further  work  by  industry  to model  the most  efficient 
outcome for the rail network and the supply chain.11 
                                                 
10 ARTC 2011 Hunter Valley Access Undertaking – Rate of Return (ARTC submission to ACCC), 23 
June 2011, p 3. 
11  Processes  to  resolve  the  access  pricing  issues  are  underway.  On  1  December  2011  ARTC 
submitted  to  the  ACCC  a  proposal  for  access  prices  for  ‘Initial  Indicative  Services’,  following 
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10. Factors conducive – or not ­ to negotiated settlement 
 
What  factors  were  or  were  not  conducive  to  the  eventual  emergence  of  this 
negotiated settlement?  
 
Importantly, there was a common interest, shared by all parties and government, 
in  reforming  the  supply  chain  performance  at  the  Port  of  Newcastle.  The 
expectation  (or at  least possibility)  that  coal producers would negotiate access 
directly with ARTC also facilitated the parties coming together. At the same time, 
however,  this broader  focus  also  created a need  to  address  relatively new and 
unique regulatory  issues,  such as how  to  reflect  supply chain alignment within 
the  terms  of  the  HVAU.  These  factors  perhaps  extended  the  complexity  and 
duration  of  the  process  beyond  that  which  an  economic  regulator  might 
normally consider. 
 
The  main  users  (the  coal  producers)  were  well‐informed,  with  relatively 
homogeneous  interests.  In  other  contexts  they  had  long  experience  of 
negotiating  to  achieve  mutually  satisfactory  outcomes,  and  already  had  a 
representative  trade  body  (NSWMC).  Other  users  were  small  in  number  and 
their  interests  were  adequately  protected  early  on  during  the  ACCC’s  formal 
regulatory processes. The general public were not involved as consumers. 
 
This is not to say, however, that the coal producers always spoke with one voice. 
They  were  competing  with  one  another  and  might  have  different,  even 
contradictory,  perspectives,  so  that  the  views  expressed  by  the  industry 
representative body might not always be  fully representative of  the  industry.  It 
would seem, however,  that their views largely coalesced with the  identification 
of  the seven to  ten outstanding  issues  in May 2011. Thereafter  they negotiated 
more effectively with a single voice. 
 
The sheer complexity of the undertaking and its implications may initially have 
deterred cost‐effective negotiation. To illustrate, the ACCC’s Position Papers and 
Draft  Decision  recommended  several  hundred  revisions  to  ARTC’s  draft 
undertakings. Over  the period,  the ACCC’s published material extended  to over 
1000  pages,  and  the  final  accepted  HVAU  was  270  pages.  In  contrast,  ARTC’s 
revised  undertaking  of  April  2011,  incorporating  revisions  to  address  most 
points  raised  by  the  ACCC’s  Position  Papers  and  Draft  Decision,  reduced  the 
challenge to more manageable proportions (7‐10 issues). At that point, as noted, 
ARTC and NSWMC began to engage more constructively with each other. Further 
negotiations between the parties reduced the remaining differences to  the  four 
critical issues. At this point a deal was proposed and agreed. 
 
ARTC was concerned that the issues seemed to change throughout  the process.  
In ARTC’s view,  the coal  industry  initially  identified concerns which ARTC then 
sought  to  resolve,  either  with  the  industry  or  the  ACCC,  to  achieve  what  it 
                                                                                                                                            
consultation with industry stakeholders (who included the above‐rail operators). The ACCC will 
assess the proposal and also conduct its own consultation with interested parties. 
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considered  was  a  reasonable  balance  of  interests  and  risks  across  the 
undertaking  as  a  whole.   ARTC  felt  that  a  new set  of  concerns  would  then  be 
raised, arising from the industry changing its views or the ACCC identifying other 
issues,  and  that  these  new  issues  would  be  pursued  by  the  industry  and  the 
ACCC. ARTC felt that this process repeated several times, creating a continuously 
moving target for ARTC to deal with.12     
 
An  alternative  view  from  among  the  coal  producers  was  that  the  underlying 
principles  that  they  sought  to  achieve  remained  consistent  throughout  the 
negotiations. Any negotiation process will  involve a drafting stage that seeks to 
embody in writing the underlying agreement, and this in turn generally identifies 
new  issues  to  be  dealt  with.  Additionally,  while  the  underlying  principles 
remained constant,  the commercial  context was continually evolving,  reflecting 
the implementation of reforms to the port arrangements.  
 
The negotiating styles of the parties were also relevant, and not surprisingly the 
parties  had  different  views  of  the  styles  of  their  counterparts.  ARTC  felt  that 
initially, at least, there was very little negotiation with key industry stakeholders, 
who adopted a  ‘take  it or  leave  it’ attitude rather than showed a willingness  to 
seek  compromise  outcomes.  Additionally,  in  ARTC’s  view,  the  continually 
changing demands of the industry altered the balance of interests and risk, with 
each  cycle  favouring  the  industry  and  increasing  risk  for ARTC.  ARTC  felt  that 
there was no recognition of  this  increasing risk  in  the  rate of  return until very 
late in the process.  
 
Among the coal producers, on the other hand, a view was that ARTC was a very 
conservative organisation, with the mindset of a government‐owned, risk‐averse 
monopoly,  which  sometimes  offered  what  they  regarded  as  only  cosmetic 
changes,  and  was  not  yet  experienced  at  commercial  negotiation.  A  key 
development  for  the  coal  producers  was  a  change  in  senior  management  at 
ARTC,  which  in  their  view  led  to  a  greater  preparedness  to  consider  the 
requirements that they explained were critical to their businesses. 
 
ARTC  rejects  such  criticisms.  It  says  that,  irrespective  of  the  ownership  of  a 
company,  it  would  not  be  prudent  to  take  on  risk  where  that  risk  was  not 
adequately  compensated  through  return.  ARTC  suggests  that  many  coal 
producers acted in a conservative and risk‐averse way during the process: ARTC 
was willing to enter into access agreements with producers very early on in the 
process, and it was the producers who took a risk‐averse position to hold back 
on  entering  into  arrangements  until  the  regulatory  process  was  completed. 
Further,  the  extent  of  the  changes made  to  ARTC’s  original  2008  proposals  is 
evidence that the changes were not merely cosmetic or dependent on particular 
players.  In  ARTC’s  view,  greater  preparedness  to work  through  the  remaining 
issues  primarily  arose  from  a  clearer  and  finite  expression  of  the  remaining 
                                                 
12  ARTC  instances  the  treatment  of  user‐funded  investments,  where  a  brief  and  initially 
uncontroversial provision (two or three short clauses) grew eventually into a very detailed set of 
provisions on  investment,  funding and pricing. Against  this,  it might be argued  that  the ACCC’s 
questioning  served  to  bring  out  the  significance  of  the  user‐funding  option  in  terms  of 
countervailing power, which had not previously been fully appreciated. 
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issues  to  be worked  through,  and  an  acceptance  by  the  industry  of  the  higher 
return  required  by  ARTC  and  aligned  to  the  increased  risks.    Management 
changes at ARTC at the time were coincidental. 
 
 Differences  of  perception  are  perhaps  inevitable,  but  despite  that,  agreement 
was eventually reached. This makes it more important to ask how this happened. 
What  enabled  the  final  successful  negotiations?  How  did  the  parties  come  to 
perceive that negotiation could result in a win for both sides?  
 
The  main  factors  seem  to  have  been  a)  the  coal  producers  settling  upon  a 
clearer and  fixed  specification  of  the  central  remaining  issues;  b)  their 
willingness  to  accept,  in  return,  a  higher  return  for  ARTC  to  reflect  the  risks 
involved; c) a new flexibility on the part of ARTC in relation to the key remaining 
issues,  motivated  in  important  part  by  the  prospect  of  achieving  the  higher 
return  it  sought;  d)  an  indication  from  the  ACCC  that  it  might  consider  a 
negotiated outcome  including  the higher  return; and e)  a mutual  desire  to  end 
the regulatory uncertainty within a defined time frame, and thereby bring to an 
end a process that one participant described as “excruciating in the extreme”. 
 
  
11. The role of regulation and the ACCC 
 
What about the regulatory framework and the regulatory stance? As the matter 
progressed, ACCC staff encouraged the parties to negotiate. This was not with a 
view to achieving a negotiated outcome that  the ACCC could  then endorse. Nor 
was it standard ACCC policy or practice. Rather, direct negotiation between the 
parties was seen as a more effective way to resolve some of the differing views of 
the parties in this case. It would provide an opportunity for the parties to better 
understand  each  other’s  positions,  and  potentially  to  filter  out  the  less 
contentious  from  the  more  intractable  issues.  Issues  caused  by 
misunderstandings or miscommunication for instance might fall away, and only 
where the parties reached an impasse would it then be necessary for the ACCC to 
make a call. Effective negotiation could therefore expedite the overall assessment 
process, and lead to a more timely and (for the parties) less costly outcome than 
a protracted process of formal submissions.  
 
To  this  end,  at  the  request  of  the  parties,  the  ACCC  was  willing  to  extend  its 
timetable on at  least  two occasions,  in order  to  facilitate discussion. ACCC staff 
also played a pro‐active role, acting where necessary as mediator and seeking to 
build consensus.13 (This is not to imply that the ACCC was present during ARTC’s 
consultation with stakeholders.) 
 
The  ACCC was  able  to  encourage  negotiation,  rather  than  simply  take  its  own 
decisions,  because  the majority  of  the  issues  it  assessed  (such  as  supply  chain 
alignment,  and provision  for  investment  in  the network) were  those  raised by 
stakeholders  and  identified by  them as being  critical. With  those  issues on  the 
                                                 
13  FERC  staff  play  a  similar  role  with  respect  to  rate  applications  by  interstate  pipeline  and 
transmission networks in the US. (Littlechild 2011) 
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table,  the ACCC considered the views of all parties, undertook  its own analysis, 
and  arrived  at  a  position  on  what  would  be  ‘appropriate’  for  the  HVAU  to 
incorporate.  In  some  cases  this  position  was  more  reflective  of  the  views  of 
users;  in  others  more  reflective  of  ARTC’s  view;  and  in  yet  others  more  of  a 
middle  ground.  Users  would  often  express  ‘concerns’  with  the  HVAU,  but  not 
necessarily  offer  solutions;  in  a  sense  the ACCC  took  on  a mediating/problem‐
solving role to find a solution acceptable to all sides. Later in the process, parties 
were more  forthcoming  in  offering  solutions,  particularly  following  prompting 
from  the ACCC.  Sometimes  the ACCC  took  up  these  solutions  (with  or without 
modifications),  though sometimes  the ACCC considered that  the solutions went 
too far. 
 
In contrast, a much smaller group of issues were identified and addressed on the 
ACCC’s own initiative. The main example was the term of the HVAU. Initially, the 
majority of stakeholders seemed to assume that the undertaking would be for 10 
years.  The  ACCC’s  reservations  about  this  duration  (in  the  March  2010  Draft 
Decision) were  largely  of  its  own  initiative. Other  examples  of  the ACCC’s  own 
initiative  were  typically  issues  with  the  administration  or  mechanics  of  the 
undertaking  (such  as  commencement),  or  issues  that  went  to  matters  of 
precedent  or  practice  in  ACCC  regulatory  decisions  more  broadly  (e.g. 
technicalities  of  the  financial model).  The  rate  of  return was  of  concern  to  the 
ACCC  (for  its  precedential  value  and  implications  for  customers)  and  to  the 
parties themselves. 
 
The  legal  regime under Part  IIIA  is  also  relevant. On  the one hand,  it  does not 
give the ACCC the power to dictate the terms or timing of an access undertaking; 
instead, the ACCC can only accept or reject an undertaking put to it. Some of the 
coal producers regard that as a weakness in the framework, which gives undue 
power to the facility owner and does not help timely progress.  
 
However,  the  statute  does  give  the  ACCC  a  broad  discretion  in  assessing  an 
access  undertaking.  The  ACCC  may  accept  an  undertaking  ‘if  it  thinks  it  is 
appropriate  to  do  so’,  having  regard  to  various  matters,  one  of  which  is  ‘any 
other  matter  the  ACCC  thinks  relevant.’  This  is  in  contrast  to  the  Australian 
National Electricity Law, for instance, which is far more prescriptive about what 
the  regulator  can  and  cannot  take  into  account  in  access  decisions.  Amongst 
ACCC project staff there was a view that this broad discretion gave the flexibility 
to pursue innovative and responsive approaches to issues, one of which was the 
agreed position on the rate of return. 
 
In the event, the negotiation process did not turn out as ACCC initially envisaged. 
In the early stages of the process there was little negotiation between the parties 
to resolve different views, and the ACCC rather than the parties themselves had 
to  filter  out  and  resolve  the  majority  of  the  issues.  In  contrast,  when  all  this 
groundwork  had  been  done,  and  the  few  main  outstanding  issues  were 
identified,  the  parties  themselves  resolved  them  and  proposed  an  agreed 
outcome  rather  than  left  this  to  the  ACCC.  It  seems  that  the  earlier  work  in 
clearing the ground and clarifying the options served to facilitate – indeed, make 
possible  ‐  the  later  and  successful  negotiation  between  the  parties.  It  is  also 
EPRG No.1206                                                                                                                    
15 
arguable  that  such  negotiation  was  more  effective  once  there  was  a  credible 
regulatory  alternative.  That  is,  a  negotiated  outcome  became more  achievable 
once  the  parties  realised  that  the  ACCC  had  reached  its  own  view  on  all  the 
issues,  and  was  likely  to  accept  ARTC’s  next  iteration  of  its  undertaking.  The 
parties  then  realised  that  they  could  achieve  a  variation  of  that  outcome  that 
would be mutually beneficial to them. 
 
Within  the  existing  regulatory  framework,  could  the  ACCC  have  done  more? 
Opinions differ. ARTC considered that the ACCC had done well. It saw the ACCC 
as  willing  to  seek  compromise,  and  on  that  basis  ARTC  made  more  progress 
working with the ACCC than with industry in the early stages. In contrast, a view 
from among the coal producers was that the ACCC was very risk averse, and not 
sufficiently  pro‐active  in  getting  the  parties  to  the  table  and  stimulating 
negotiations. As a result the process was unduly prolonged. Both sets of parties 
urge  that  the  ACCC  be  more  willing  to  recognise  particular  industry 
circumstances  and  risks,  and  less  concerned  about  maintaining  uniformity 
between industries via precedent. 
 
 
12. Effects of the settlement 
 
Did the element of negotiated settlement change the outcome of  the regulatory 
process?  It  remains  an  open  question  whether,  absent  the  settlement,  ARTC 
would have continued to propose a ten year term and how the ACCC would have 
responded.  However,  as  noted  above,  it  is  reasonable  to  expect  that  the  ACCC 
would  not  have  insisted  on  the  two  additional  amendments  proposed  by  the 
producers.  And  in  view  of  the  ACCC’s  cited  statement,  it  seems  unlikely  that, 
having calculated that 8.57% was the appropriate return, the ACCC would have 
had any basis for accepting a higher return.  
 
The  settlement  therefore  led  to  different  terms  and  to  a  higher  rate  of  return 
than  would  otherwise  have  been  allowed.  Experience  here  is  thus  consistent 
with experience elsewhere, that customers are often willing to pay a little more 
than the regulator deems appropriate, in order to secure a service better tailored 
to their needs than the regulator would otherwise specify. In short, both sets of 
parties secured a better outcome than they would have done with a regulatory 
decision.  
 
Experience  elsewhere  (e.g.  Doucet  and  Littlechild  2009)  is  that  negotiated 
settlements  tend  to  improve  information  flows  in  the  sector,  and also  increase 
understanding and  improve  relationships. ARTC’s press  release on  entering  its 
first  three  contracts  with  coal  producers  following  settlement  of  the  HVAU  is 
consistent  with  this.14  Looking  further  forward,  the  parties  seem  cautiously 
optimistic. The relationship between the parties is likely to have improved in the 
short term given the win‐win outcome of the negotiation.  
 
                                                 
14 http://www.artc.com.au/Article/Detail.aspx?p=6&id=347 
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But these are early days. The HVAU incorporates many novel features, as well as 
processes to bed down issues left outstanding in June 2011 and reviews over the 
short and medium term to ensure that other elements are working effectively. It 
will  thus  take  years  for  the  full  impact  of  the  arrangements  to  be  known  and 
assessed. 
 
Will  this  experience  of  a  negotiated  settlement  influence  the  future  regulatory 
process? It seems likely to do so. ACCC staff are minded to pursue a negotiated 
outcome  strategy more deliberately  in  future processes. On  the  basis of  recent 
experience, the parties may be more ready to negotiate earlier and more flexibly. 
Whether or how smoothly a subsequent five (or ten) year access undertaking is 
agreed remains to be seen. One may hope that the processes in the undertaking 
and agreements  in  the next  few years enable ARTC and the  industry  to  finalise 
acceptable  arrangements,  which  would  facilitate  passage  of  the next 
undertaking.   On  the  other  hand,  if the  industry  still  has  not  achieved  what  it 
wants,  the next undertaking consultation will present a  further opportunity  for 
debate, which may draw that process out.  
 
 
13. Lessons from this experience 
 
What lessons might be drawn from this experience? They seem to reinforce the 
lessons of experience elsewhere, especially in Canada and the USA. (Doucet and 
Littlechild 2009, Littlechild 2009a, 2009b, 2011) 
 
i) A  negotiation  process  can  be  effective  in  a  wide  range  of  contexts, 
resulting in a win‐win outcome for the parties involved. 
ii) Although  previously  state‐owned  monopoly  networks  may  feel  that 
they  are  engaged  in  innovative  and  risky  commercial  negotiation, 
customers  and  users  negotiating  with  them  tend  to  see  them  as 
conservative  and  risk  averse.  Greater  flexibility  seems  helpful  (i.e. 
conducive to securing a successful outcome). 
iii) Customers  and  users  of  a  network  can  have  diverse  and  possibly 
inconsistent demands and priorities that hinder negotiations. Greater 
and  earlier  agreement  on  the  critical  issues  seems  helpful  (in  the 
above sense). 
iv) A willingness by customers and users to accept a slightly higher rate of 
return  for  desired  services  seems  to  work  wonders  in  facilitating 
negotiations. An early recognition of this seems helpful. 
v) A  pro‐active  role  for  the  regulatory  body  can  be  helpful.  This  is  not 
simply  to  allow  or  encourage  negotiations  but  also  can  include 
structuring  the  discussions,  clarifying  the  issues,  taking  initial 
decisions on the less critical ones, insisting that the parties get round 
the  negotiating  table,  giving  a  lead  on what  is  or  is  not  likely  to  be 
acceptable,  taking  a  firm  line  where  necessary  with  the  regulated 
entity,  and  not  allowing  discussions  and  negotiations  to  drag  on.  Of 
course, during this process the regulatory body needs to be mindful of 
its  statutory duties,  not  least  to protect  customers  and other  parties 
not at the negotiating table. 
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vi) It  seems  helpful  to  allow  the  parties  to  focus  on  the  particular 
circumstances of that industry at that time rather than to tie down the 
outcome too closely to previous decisions in that or other industries; 
to  allow  the parties  to  agree  a mutually  acceptable  rate  of  return  to 
reflect the services provided and the risks  incurred; and not to  leave 
doubt  in  the  minds  of  the  parties  as  to  whether  the  regulator  will 
accept an agreed outcome. 
vii) Finally,  personalities  matter.  Leadership  is  required  on  all  sides, 
including  at  the  regulatory  body,  to  see  the  scope  for  mutually 
beneficial negotiations, to coordinate the parties, and to drive forward 
the process of negotiation to a successful conclusion. 
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